March &, 2004

Project 184 Weekly Update
Website: www.project184.org

Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending March 5, 2004

Our New Toll Free Project 184 information number is now working. The new number
is 1-(866)-776-5184 or 1-(866)-project184. This will give you the real time data we
have all been looking for.

Lake Aloha Dam Maintenance and Telemetry Station Project

District and EN2 Resources staff met on March 3 to review a detailed schedule of actions
for completing the environmental review and design processes and implementing the dam
maintenance and telemetry station installation beginning August 2004.

Canal Bench Restoration Project

As part of the SWRCB 401 Certification and Corps of Engineers NWP requirements for
the Canal Bench Restoration Project, EN2 Resources prepared a draft revegetation plan
for the five intermittent streams crossed by the Canal bench. After the District completes
its review of the draft, the plan will be finalized and submitted to the USFS for approval
and a first option to implement the plan. If the USFS chooses not to perform the
revegetation, then the District will seek bids for completing the plantings in either late
fall 2004 or spring 2005.

Canal Slope Stability Analysis
EID has contracted with Carlton Engineering to commence this analysis.

Camp 2 ‘Short-Cut Road’ Rehabilitation

EN2 Resources submitted a revised suggested work plan for agency consultation,
permitting and restoration of the Camp 2 Short-Cut Road based on District consultations
with the Forest Service.

Mill to Bull Tunnel

District, Owen Engineering, and EN2 Resources representatives met on March 3 to
discuss the schedule, actions, and priorities for permitting, final design, and
reconstruction of Spillway 20 at the Bull Portal. Advance ordering of the spill gates and
completion of the permitting process by July were identified as critical path activities to
accomplish reconstruction in 2004. Owen Engineering is proceeding with order
preparation for the spill gates and EN2 Resources is drafting the District’s CEQA
documentation requirements.



http://www.project184.org/

The District provided a written response and supporting information to SWRCB
Accounting Office Demands for Payment and Notices of Violation for failure to pay two
invoices pertaining to Mill to Bull Tunnel NPDES permits that had been terminated in
2002 and 2003 and should not have been invoiced.

Project 184 Powerhouse Painting

District and EN2 Resources consulted on a work plan and began agency contacts
regarding permitting and agency coordination requirements for exterior Powerhouse
painting scheduled for summer or fall 2004.

Echo Conduit System Modifications and Repairs

District and EN2 Resources staff met on March 3 to review a detailed schedule for the
proposed automated valve, spillway regulating valve, and conduit system repairs. After
considering the scope of work activities and consulting with M. Korkowski, the District
has decided to proceed with the automated valve for the pipeline and a temporary
regulating device on the spillway in 2004, and then design and install a permanent
regulating device on the spillway and perform the major conduit system repairs in 2005.

Diversion Structure
Mead & Hunt completed the sediment surveys at the Canal intake facility, prior to spring
runoff.

Project 184 Relicensing Support

EN2 Resources prepared a revised, suggested letter to FERC that provides a
comprehensive list of studies, engineering design, and construction actions that the
District is implementing in 2004 and 2005 to meet its obligations under the Relicensing
Settlement Agreement and to complete ongoing Mill to Bull Tunnel construction
activities.

2004 Project 184 Planned CIP Projects:

Hazel Creek Tunnel

Lake Aloha Telemetry/Dam Repairs
Spillway 20

Camp 2 Shortcut Road

Mill- Bull Bore Hole

Silver Lake Spillway Automation

Echo Lake Outlet Valve Automation/Spillway Valve
Slide Repairs Flume 6&7, and Camp 2 Road
Special Use Permit/ Road Work

New Canal SCADA Alarms

Install Weather Station (2)

Replace Flume 52

Rebuild Spillway Chutes
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» Engineering For Flumes 31, 49-50 Concrete Flume
» Engineering Echo Conduit and Tunnel Repairs

» Replacement of Deer Fencing Beat one

» Fence Camp 5

Ecological Resources Committee meeting planned for April 27th, 2004 Meeting
EID held is scheduled ERC meeting on February 17". The next ERC meeting is
scheduled for April 27, at 0900. Final meeting minutes will be circulated to all parties
this week.

*Akin Powerhouse Water Quality Monitoring

The final water quality monitoring events were performed on December 17 and 19
upstream and downstream of the Akin Powerhouse. The monitoring began in mid-
October and was performed an average of once per week to assess potential changes in
water quality during a wide range of start-up and testing procedures for the powerhouse.
Results indicate that Akin Powerhouse operations had negligible effects on South Fork
American River water quality conditions during the monitoring periods.

SWPPP measures are in place and inspections are being performed as required.

*Powerhouse Update:
EID is operating the powerhouse between 16 to 18mw. Currently we are operating both
units 24 hours a day, while we perform further testing.

*Canal

The flows in the canal are being regulated by A-12 requirements for minimum fish flows.
Fish life this month per the settlement agreement is 110cfs at A-12, beginning March 1%
Current flows in canal are ranging between 125-135cfs. The canal is being patrolled on a
daily basis and there have been no major problems found which would prevent the canal
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable
and safe operation of the canal. Further automation of the Diversion Structure is planned
to control A-12 (Fish Release’s) and A-11 (canal flows).

EID is continually working on its automation to control the Diversion Structure at the
intake to regulate the float controller to allow EID to satisty the A-12 minimum flow
requirements and place balance of water in the canal at A-11. This will allow EID to
operate with much tighter flows, maximizing generation production. Mead & Hunt
continues to provide engineering support on the remaining tasks to be completed at
intake.

It was determined by Carlton Engineering that additional vertical drilling would need to
be done on the Canal Bench to measure water levels with in the berm on slide 6 & 7. This
will be accomplished using a small hand held unit. The additional drilling was completed
February 10 along with SWPPP.



EID is in the preliminary stages of beginning work on the Hazel Creek Tunnel. Access
road and site clearing is scheduled to begin February 9, 2004, with burning of brush
scheduled to be completed by March 31, 2004. This project is expected to be in progress
between February 9 though October 31, 2004, at which time EID expects to be
completed.

EID has received all its project signs and will be installing these new EID signs
throughout our Project 184. The lakes will receive new signage this spring when the
snow melts. Ice warning signs have been posted at Lakes to warn fisherman of
changing lake levels.

Tributary flows:
Esmeralda and Ogilby are not being utilized in canal, as of this report; however if bypass
flows are above minimums EID will utilize the water as needed.

Echo Lake
The flashboards have been removed from the spillway and the facilities have been
winterized.

Caples Lake
The flashboards have been removed from the spillway and the facilities have been

winterized. ICE warning sign have been posted at lakes, warning fisherman of changing
lake levels. EID plans to draw Caples Lake down as required to prevent early spill.
Planned release’s for Caples creek this week are 18cfs due to increased runoff.

Silver Lake
The radial gates are in the full open position and will remain this way From November 1
to April 1 inclusive. Facilities have been winterized.

Lake Aloha

Lake Aloha is shut down for the winter, which is the normal operating pattern.

A visit was made October 29, 2003 to Lake Aloha.

Staff 5.64 = 29.5 AF

A trip was made to Pyramid Creek (A-40) on January 29, Staff Reading 1.72=12.9cfs.
A trip was made to Echo Lake the week of January 19™ but readings could not be taken
due to the amount of snow on the staff. Everything appears to be normal.

Listed below are the Projects readings for March 8, 2004

Taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 0 0 0
Echo Conduit 0 0 0
Echo Creek 1.64 8.7 cfs




Caples Lake 37.60 9,261 18 cfs.

Silver Lake 343 914 12.7 cfs.

Pyramid Creek 0 0 0

There is 134.9¢fs @ A-11 being released into the canal at Intake and 139 cfs flowing in
the South Fork of the American River at Intake.

A-17 Forebay Storage 3796.82 = 289 AF
A-18 EID Irrigation Usage is .46 = 5.84 cfs.

Mark Korkowski Steve Lindstrom

Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169
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